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The purpose of this 1letter is to request an extension for
installation of rip-rap in the drainage below the Hiawatha Portal
conveyor structures. Co-Op has been working diligently to clean
up the coal receiving bin area and just recently completed the main
installation requirements for the cross conveyor. This work has
been completed in spite of equipment comp1ications and the back
problems experienced by the key equipment operator at Bear Canyon
Mine. In order to complete coal clean up operations that are being
done to eliminate the recurring fire problem experienced at the
receiving bin site and to allow additional time to install rip-rap
properly, Co-Op requests that the deadline be extended unt11{11
October 1989. This fire has been an unpredictable source of
annoyance and delay to the mining operation and Co-Op wishes to
complete operations needed to eliminate the problem at this time.

DOGM will be notified upon completion of rip-rap installation.

Thank you,

C

imly €. Mangum, P/E.
Permitting & Compliance Consultant.

c.c. Co-Op Mining Co.
wWm. J. Malencik (DOGM)




